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Mr. Michael Constantino

Illinois Health Facilities and Services Review
Board

525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: Annual Progress Report — Illini Renal Dialysis (Proj. No 17-032)
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, I am writing on behalf of DaVita Inc. and DVA Renal Healthcare, Inc. (the
“Permit Holders™) to submit the annual progress report for Illini Renal Dialysis (Project No. 17-
033). As you are aware, HFSRB approved the Permit Holders’ certificate of need application for
discontinuation of the 12 station dialysis clinic located at 507 East University Avenue,
Champaign, Illinois and the establishment of an 18 station dialysis clinic to be located at 1004
West Anthony Drive, Champaign, Illinois (the “Project”). Pursuant to Section 1130.760, the
Permit Holders submit the following information regarding the progress of Project Permit #17-
032.

1. Status of the Project

The Project was obligated through the execution of lease for the dialysis clinic.
Construction is complete, and the Permit Holders anticipate the certificate of occupancy will be
issued in early January 2019, '

2. Costs Incurred to Date

To date, the Permit Holders have incurred $3,226,417 in project costs.
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Modernization Contracts $1,425,770 | $1,531,308
Contingencies $213,000 $213,000
A & E Fees $163,450 $120,447
Consulting & Other Fees $133,521 $8,928
Moveable Equipment $965,435 | $137,536
Fair Market Value of Leased Space & Equipment $1,215,252 | $1,215,252
Estimated Total Project Cost o $4,116,428 | $3,226,417

3. Sources of Funds

The project will be financed through $2,901,176 in cash and cash equivalents and a
$1,215,252"ease.

4. Anticipated Complction Date
The anticipated completion date for the Project is May 31, 2019.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,

Anne M. Cooper

cc: Mary Anderson, DaVita
Dave Schrader, DaVita
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